



ANDALE CONSTRUCTION INC.

www.andaleconstruction.com

7700 N. Hayes Dr. • Valley Center, KS 67147 • 316-832-0063 (Office)

PROJECT: Ark City KS 15th Street Phasing

DATE: 10/23/2017

Earthwork Phase 1 - North Third

- 1 Premix, grade, and stabilize
- 2 Residents with properties on 15th Street will have access to homes through construction area on an as needed basis
- 3 Residents in housing addition west of 15th will have access from south only. They can utilize all entrances
- 4 Residents with properties on Proffer Lane will have access from the south only.
- 5 The church on the east side of 15th Street will have access from the south only

Earthwork Phase 2 - Middle Third

- 1 Premix, grade, and stabilize
- 2 No residents with properties access off of 15th Street on this section
- 3 Residents in housing addition west of 15th will have access from south only. They can utilize N Estates Drive
- 4 Residents with properties on Proffer Lane will have access from the north only.
- 5 The church on the east side of 15th Street will have access from the south

Earthwork Phase 3 - South Third

- 1 Premix, grade, and stabilize
- 2 Residents with properties on 15th Street will have access to homes through construction area on an as needed basis
- 3 Residents in housing addition west of 15th will have access from the north only. They can utilize Mullins Way and Bullard Dr
- 4 Residents with properties on Proffer Lane will have access from the north only.
- 5 The church on east side of 15th Street will have access from the north

Paving Phase 1 - North Third

- 1 RCC 15th Street from the north side of the bridge to the north City limits
- 2 Residents with properties on 15th Street will be provided parking as close as possible. They will not be allowed on the 15th street for a 36 hour period.
- 3 Residents in housing addition west of 15th will have access from south only. They can utilize all entrances
- 4 Residents with properties on Proffer Lane will have access from the south only.
- 5 The church on the east side of 15th Street will have access from the south only

Paving Phase 2 - Middle Third

- 1 RCC 15th Street from the church approach to the south side of Proffer Lane return
- 2 No residents with properties access off of 15th Street on this section
- 3 Residents in housing addition west of 15th will have access from south only. They can utilize N Estates Drive
- 4 Residents with properties on Proffer Lane will have access from the north only.
- 5 The church on the east side of 15th Street will have access from the south

Paving Phase 3 - South Third

- 1 RCC 15th Street from the intersection of Radio Lane to middle of the church approach
- 2 Residents with properties on 15th Street will be provided parking as close as possible. They will not be allowed on the 15th street for a 36 hour period.
- 3 Residents in housing addition west of 15th will have access from the north only. They can utilize Mullins Way and Bullard Dr
- 4 Residents with properties on Proffer Lane will have access from the north only.
- 5 The church on east side of 15th Street will have access from the north